
   
 

   
     

      
   

 
     

        
   

 
  

 
               
                 

              
           
             

   

 

       

   

     

            

 
      

 

         

      

       

         

           

              
              

    
 

  
 

        

 
 
 

April 11, 2014 

Mr. Ken Thiessen 
Oregon Department of Environmental Quality 
2020 SW Fourth Avenue, Suite 400 
Portland, OR 97201-4987 

Subject: Willamette Cove Upland Facility 

Quarterly Progress Report – January through March 2014 
ECSI No. 2066 

Dear Ken: 

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) 
with a quarterly progress report on behalf of the Port of Portland (Port) and Metro for the 
Willamette Cove Upland Facility (Facility). This letter satisfies the requirements of the Voluntary 
Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, 
effective November 4, 2000, which includes the following for the reporting period January 
through March 2014: 

•	 Actions performed under the VCP Agreement 

•	 Data generated 

•	 Problems experienced and resolution 

•	 Actions scheduled for the next reporting period (April through June 2014) 

Actions Performed under the VCP Agreement: 

•	 Submitted the revised Residual Ecological Health Risk Assessment. 

•	 Submitted the draft Feasibility Study. 

•	 Worked on the Remedial Design documents. 

•	 Submitted the Incremental Surface Soil Sampling Results letter. 

•	 Submitted the Proposed Surface Soil Sampling – Remedial Design letter. 

•	 Submitted the Proposed Surface Soil Sampling – DU-6 letter, received DEQ 
comments, and responded to DEQ comments. Received DEQ approval in a letter 
dated March 28, 2014. 

Data Generated: 

•	 Dioxin/furan data from the incremental sampling activities. 
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Problems Experienced and Resolution: 

• None. 

Actions Scheduled for the Next Reporting Period (April through June 2014): 

• Implement the DU-6 sampling plan and prepare a report of results. 

• Implement the Remedial Design sampling plan upon DEQ approval. 

• Submit the Remedial Design and implement the removal action upon DEQ approval. 

• Discuss DEQ comments on the Source Control Evaluation (SCE) upon receipt. 

• Discuss DEQ comments on the draft Feasibility Study (FS) upon receipt. 

Please call me at (503) 415-6325 if you have any questions. 

Sincerely, 

Dwight Leisle 
Environmental Program Manager 

c:	 Katy Weil, Metro 
Kristine Koch, EPA 
Rich Muza, EPA 
Dwight Leisle, Port 
Anzie Nelson, Port 
Suzanne Barthelmess, Port 
Michael Pickering, Apex Companies 
Herb Clough, Apex Companies 
Mark Lewis, Formation Environmental 
LWP File 


